
Exhibit A 
PROJECT SUMMARY SHEET 

AWARD FISCAL YEAR: 2014  

PROJECT TITLE: South Dakota Non-point Source Information and Education Project Segment 4 

NAME: South Dakota Discovery Center   ADDRESS: 805 W Sioux Avenue 

CITY: Pierre      ZIP CODE: 57501 

PHONE: (605)224-8295    FAX: (605)224-2865  

EMAIL: kristiemaher@sd-discovery.com  PROJECT TYPES: (See List): Information and Education 

LATITUDE – DEGREE: n/a    LATITUDE – MINUTES: n/a 

WATERSHED NAME: This is a statewide project. HYRDOLOGIC UNIT CODE (HUC): 07, 09, 10 

HIGH PRIORITY WATERSHED? All watersheds POLLUTANT TYPE: All non-point sources 

UWA CATEGORY: n/a    TMDL DEVELOPMENT (Y/N) No, support only  

TMDL IMPLEMENTATION: (Y/N) No, support only TMDL PRIORITY (High, Medium, Low): All 

WATERBODY TYPES:  Lakes, rivers, streams, wetlands 

ECOREGION: all  

PROJECT CATEGORY: Information and Education 

PROJECT FUNCTIONAL CATEGORY: Local (Specific Target) Education/ Information Programs 

GROUNDWATER PROJECT? n/a, will include groundwater but not be limited to groundwater  

FY 2014  
319 FUNDS REQUESTED: $370,500  MATCH: $277,175   
§319 Funded Full Time Personnel: .75 TOTAL PROJECT COST: $647,675 
 
GOALS: The goal of the South Dakota Non-Point Source Information and Education project is to promote and facilitate 
public understanding of watersheds and related management issues through the continued implementation of the 
comprehensive, coordinated statewide effort begun in 2004.   
 
PROJECT DESCRIPTION: The 2014 South Dakota Non-point Source Information and Education Project (the Project) 
is designed to continue providing South Dakota’s citizens information and education opportunities about non point source 
pollution to in order to gain their support for and participation in non-point source pollution prevention and reduction 
practices.   To achieve the goal, this project will focus on:  

1. Outreach to South Dakota’s adults using a combination of traditional and innovative methods.  
2. Support of local and regional activities through a competitive minigrants program. 
3. Increased teacher, student and adult awareness of and proficiency in watersheds and watershed protection. 

 
The Project will continue many of the program activities begun during 2004 and continued in 2007 and again in 2010 with 
program improvements being made by incorporating lessons learned. The South Dakota Discovery Center will coordinate 
work plan activities and administrate the grant.  The South Dakota No-Point Source (NPS) Task Force will provide 
oversight through its Information and Education Subcommittee. Activities contained within this project are consistent 
with the SD Non-point Source Information and Education Strategy, adopted by the SD NPS Task Force during July 2000. 
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STATEMENT OF NEED 
 
2.1 Rationale for the Information and Education Project 

Non-point source pollution is pollution that is carried into water by run off (rain, snow melt, lawn 
watering, etc).  Non-point source pollution has been described as the pollution that comes from 
everywhere and nowhere as it does not have one identifiable source point. Almost everyone contributes 
directly or indirectly to non-point source pollution making it difficult to allocate responsibility for its 
prevention and mitigation. 
   
Control of non-point source pollution is critical to improving and protecting water quality especially in 
South Dakota where non-point source pollution is a significant source of water pollution (South Dakota 
Department of Environment and Natural Resources, 2008 South Dakota Integrated Report).  Unlike 
point source pollution that can be monitored and controlled with technological applications, non-point 
source pollution mitigation and prevention often depends upon the voluntary participation of citizens.   
 
Information and education plays an important role in facilitating this citizen participation.  The 
information and education project informs citizens about non-point source pollution causes, impacts and 
prevention as well equips them to take steps to mitigate it.  Citizen interest, engagement and 
participation around nonpoint source will not happen unless there is an intentional and coordinated effort 
to develop it.   
 
Furthermore, a coordinated information and education project is important for efficiency reasons.  Such 
a project allows for targeted objectives, specific audiences, and measurable outcomes.  It also minimizes 
duplication, leverages resources and partnerships, and streamlines delivery.   

 
2.2  History of the I&E Project 

During 2003, the South Dakota Department of Environment and Natural Resources (DENR) identified 
the need to re-establish a comprehensive, statewide delivery of watershed information and education 
(I&E) opportunities.  Up till then, information and education activities were coordinated by DENR.  
However, staff changes made continuation of the project in-house unfeasible. 
 
In October of 2003, DENR communicated the need to the South Dakota Discovery Center (SDDC) and 
other organizations that had previously requested funds for I&E projects.  The Department of 
Environment and Natural Resource encouraged the organizations to work as a group to identify 
statewide non-point source pollution I&E activities that would implement the NPS strategy as a 
coordinated, cooperative effort.  
 
During 2004, a project implementation plan was developed.  The South Dakota Discovery Center 
commenced administration of the Project September 1 of that year.  During 2006, the project was 
extended another 12 months to allow completion of the amended project milestones.  The project was 
completed as amended by September 2007 with most of the amended milestones met or exceeded.  A 
continuation of the Information and Education Project was authorized in autumn of 2006, allowing for a 
seamless transition between the first and second stages of the Project.  The continuation concluded 
September 2010 having met 140% of its milestones. A third segment to the project was started that same 
year and was extended thru 2014. 
 
The ongoing success of the project speaks to the demand for it.  The need for non-point source outreach 
and education will never disappear as long as there is a need to engage citizens in the effort of watershed 
protection.  
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3.0 PROJECT DESCRIPTION 
 

3.1 PROJECT GOAL 
Vision 
The vision statement of the Non-Point Source Strategy is cleaner water through healthier watersheds. 

 
The mission of the Project is: The Information and Education Project will 
foster citizen support for and participation in activities which maintain, 
protect and restore water quality and watersheds. 

 
Outcomes 
Goals are by their very nature broad and lofty.  As necessary as they are for defining the overarching 
purpose of a program, goals are too broad to be valuable for defining the short and intermediate steps to 
achieve that purpose, thus the need for outcomes.  Outcomes are merely statements of what is expected 
to happen as a result of the program.   
 
A common acronym to describe good outcomes is SMART: specific, measurable, attainable, realistic 
and time sensitive.  The Subcommittee used SMART criteria when developing outcomes for the 
Information and Education Project.  The Subcommittee determined that achieving the following 
outcomes would contribute to reaching the goal stated above. 
 
 Outcome 1.  Increased awareness and/or knowledge of watershed ecology. 
 Outcome 2.  Increased awareness of NPS pollution causes, effects and remedies. 
 Outcome 3.  Increased awareness of and participation in NPS best management practices. 
 Outcome 4.  Increased capacity to deliver NPS I&E. 
 Outcome 5.  Increased ability to deliver watershed education. 
 
Audience 
Initial audience of the SD NPS I&E program targeted the agricultural sector and children.  After 1996, 
focus changed to reach a more balanced cross-section of the state’s population with an increased 
emphasis directed toward urban adults.  Previous I&E segments have continued to seek this cross-
section of audiences, with a particular interest in reaching adult audiences.  This segment of the project 
will also seek to reach a cross section of population with an emphasis on adults. 

 
 

3.2 OBJECTIVES AND TASKS 
 
Objective 1:  Facilitate understanding of watershed health and actions to protect watersheds. 
 

Task 1:  Support new and existing information projects. 
 

Task Total:  $160,000  319 Funds: $93,000  Project Partners:  $67,000 
 
Product 1: Design and implement a media campaign in collaboration with other partners to 
address one or more aspects of watershed protection such as pet waste management. 

 
Lead Partners: 

 City of Sioux Falls 
 
Milestones: 

 Media campaign developed.   
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Product 2: Continue to support the volunteer monitoring program started under previous I&E 
Projects.  The project will support volunteer monitoring of fecal coliform in addition to other 
parameters at 45 sites in both East Dakota and West Dakota Water Development Districts.  The 
East Dakota Water Development District will be responsible for administration of the statewide 
database and training  
 
 Lead Partners: 

 East Dakota Water Development District 
 West Dakota Water Development District 

 
   Milestones: 

 Program continuation 
o Support monitoring at 45 sites through recruiting, training and equipping 

volunteers. 
o Maintain database. 
o Produce reports of data collected. 

 
Product 3: Support the conferences that are providing outreach and information regarding 
watershed ecology and watershed protection. This Product seeks to leverage existing in state 
conferences such as the Plain Green Conference and the Eastern South Dakota Water Conference 
and collaborate with them to expand coverage of watershed issues such as urban watersheds, 
green building design and smart growth or to attract new and underserved audiences to them.  
 
 Lead Partners: 

 South Dakota Discovery Center 
 SDSU Foundation 
 South Dakota Water Resources Institute 

 
   Milestones: 

 6 conferences supported. 
 
Product 4: Partner with the State Climatologists office to support outreach focusing on climate 
change and watersheds. 
 
 Lead Partner: 

 SD Discovery Center 
 Office of State Climatologist 
 

   Milestones: 
 Year 1 – Needs assessment, planning 
 Year 2 – Outreach disseminated 
 Year 3 – Outreach evaluated and re-designed. 

 
Product 5: Outreach to producers through the Leopold Conservation Award.  The Leopold 
Conservation Awards recognize landowners actively committed to a land ethic. Other outreach 
resources such as Water as a Crop ™ will be investigated. 
  
 Lead Partner 

 SD Discovery Center 
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Task 2: Provide support for local, regional and statewide projects through a competitive mini-grants 
program.  
 
Task Total:  $100,000        319 Funds:  $50,000  Project Partners:  $50,000 

 
Product 6:  Section 319 funds will be used to support a NPS I &E mini-grants program for 
projects that inform or educate a significant number of South Dakotans or that provide I & E 
opportunities to a high-priority segment of the population (example: communities with identified 
water quality concerns).  Grantees must provide 40 percent match for their projects.  The NPS 
I&E Sub-committee will serve as the selection committee for these mini-grants.  

 
SD Discovery Center will administer the mini-grant programs.  Requests for proposals will be 
announced electronically through the SD Discovery Center and the South Dakota Department of 
Environment and Natural Resources websites and appropriate venues and publications.   
 
Mini-grant applications must meet the following guidelines.  

 Must support the NPS I&E strategy’s goals and objectives. 
 Does not duplicate existing programs. 
 Sponsor has the ability to complete the project. 
 Target audiences are consistent with NPS I&E strategy. 
 Costs are reasonable for the project scope. 
 Evaluation tools are identified. 
 

All projects also must achieve one or more of the I&E Project’s outcomes. 
 Increased awareness and/or knowledge of watershed ecology. 
 Increased awareness of NPS pollution causes, effects and remedies. 
 Increased awareness of and participation in NPS best management practices. 
 Increased capacity to deliver NPS I&E. 
 Increased ability to deliver watershed education. 
 

The subcommittee will select the projects to be awarded grant funds. All projects must submit a 
final report and evaluation of the project. 

 
Lead Partners: 

 SD Discovery Center  
 319 Non-Point Source Task Force Information and Education Subcommittee 
 Grantees to be determined 

 
Milestones: 

 10 projects funded 
 

Objective 2:  Educate students and educators about watershed and non-point source pollution issues. 
 

Task 3: Coordinate and support water education 
 
Task Total:  $199,000      319 Funds: $112,000 Project Partners:  $87,000 

 
Product 7: Water Festivals.  Water Festivals annually provide over 4,000 elementary students 
(mainly third through fifth grade) at seven different sites hands-on learning about all aspects of 
water.  These one day events introduce students to the full depth and breadth of how water 
impacts the environment, their communities, and their personal life. Project funds will be used to 
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fund resources, non-consumable supplies, and educational opportunities or start up costs for new 
festivals.  In kind and cash match will be provided by local water festivals.  
 
 Lead Partners: 

 SD Discovery Center 
 East Dakota Water Development District 
 Minnehaha Conservation District 
 Sand Lake National Wildlife Refuge 
 Haakon Co. Conservation District 
 Vermillion Area Water Festival  
 21st Century Learning Sites 

 
Milestones: 

 27 festivals  
 
Product 8: Coordinate Envirothon. Envirothon is the largest environmental education event for 
high school students in North America. Teams of five (5) high school students compete in 
knowledge and skills pertaining to aquatic ecology, soils, wildlife, forestry and a current issue. 
The winning team from each state then goes on to compete in the North American Envirothon. 
The first Envirothon event was piloted in South Dakota in April 2013. The winning team went 
on to compete in Bozeman. 
 
The Conservation Commission will be a financial partner in this endeavor.  Day County 
Conservation Commission will help provide professional development to teachers to equip them 
to instruct about Envirothon. 
  
 Lead Partners: 

 South Dakota Discovery Center 
 Conservation Commission 

 
Milestones: 

 Year 1 – 1 Envirothon, 6-8 teams competing 
 Year 2 – 1 Envirothon, 8-10 teams competing  
 Year 3 – 1 Envirohton, 10 – 12 teams competing  

 
Product 9: Professional Development. Train and equip educators to deliver water education.   
Section 319 funds will be used to provide standards-compliant, inquiry-based professional 
development that supports state education initiatives using evaluated curriculum resources such 
as Project WET (Water Education for Teachers) and the Leopold Education Project.   
 
Professional development opportunities for classroom teachers, youth organization staff (both 
paid and volunteer) will be delivered via DDN, local workshops and intensive field classes. 
Match will be provided by in-kind educator contributions and support from local groups.  
 
A small education minigrant program will be developed to provide teachers with supplies to 
engage their students in watershed protection service learning projects.  

 
 Lead Partner: 

 SD Discovery Center 
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Milestones: 
 21 workshops, 9 service learning minigrants funded 

 
 
Product 10: Family, Youth and Student.  Students and youth need repeated exposure to water 
education throughout the course of their academic careers.  Section 319 funds will be used to 
provide learning opportunities for middle and high school students in a variety of formats and 
venues both in the classroom and in the community.  Examples include classroom presentations 
and field trips, youth organization activities and community service learning opportunities.  
World Water Monitoring Day and Earth Day will focus much of the youth and student funding 
while Lessons in a Land Ethic, a project of the Aldo Leopold Foundation, will be targeted to 
families and adults.  
  
 Lead Partner: 

 SD Discovery Center 
 
Milestones: 

 18 student/youth events  
   
  
4.0 COORDINATION PLAN 
 
4.1 LEAD PROJECT SPONSOR:   
 
The South Dakota Discovery Center is the lead project sponsor.  The NPS Task Force 319 I & E Subcommittee 
will act in an advisory capacity and establish the guidelines and applications procedures and serve as the 
selection committee member for the mini-grant process.  Project partner organizations and agencies are listed in 
section 4.2. 
 
4.2 COOPERATING ORGANIZATIONS  

 
Organization Commitment to Partnership 
SD Dept. of Environment & Natural Resources Program oversight and technical assistance. 
East Dakota Water Development District Citizen’s monitoring coordinators and water 

festival sponsor 
West Dakota Water Development District Citizens monitoring coordinator 
SD Association of Conservation Districts Member of I&E subcommittee 
South Dakota State University Member of I&E subcommittee, partner in 

climate outreach (state climatologist’s office), 
conference organizer (Water Resources 
Institute) 

South Dakota State University Foundation Conference Partner 
South Dakota Department of Agriculture Member of I&E subcommittee 
Day County Conservation District Partner in educator trainings 
Sand Lake Wildlife Refuge Water Festival sponsor 
Minnehaha Conservation District Water Festival sponsor 
Vermillion Water Festival Network Water Festival sponsor 
Conservation Commission Envirothon Sponsor 
City of Sioux Falls Partner in media outreach 
South Dakota Cattlemen’s Association, Sand 
County Foundation 

Leopold Outreach to Producers 
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4.3 LOCAL SUPPORT FOR THE PROJECT 
 

The SD Non-point Source Information & Education Partnership includes participation and support from 
state, regional and local organizations (see Section 4.2).  Within the coordinated project work plan, each 
partner organization has agreed to offer assistance according to its mission and areas of expertise.   
 

 
4.4 COORDINATION WITH PERTINENT PROJECTS 
 

The SD Non-point Source Information and Education Partnership is the continuation of coordinated 
watershed information and education services throughout South Dakota.  Within this project, existing 
programs will continue and, in many cases, expand to areas of the state not currently receiving such 
opportunities.  The NPS Task Force I&E subcommittee and the SD Watershed I & E Partnership will work 
to cooperatively: 
 
 Prioritize activities and geographical regions, 
 Link I&E programs with  current and future 319 projects, and 
 Disseminate I&E programming and activities. 

 
4.5 OTHER SIMILAR ACTIVITIES 
 

The project sponsor is aware of no other organized effort in South Dakota to implement a designed 
coordinated, comprehensive system for providing watershed information and education to South Dakota 
citizens.  This project will coordinate with and use materials prepared by partners and other groups to avoid 
duplication of effort and leverage program materials already available.   
 

 
5.0 EVALUATION & MONITORING PLAN 
 

Project monitoring and evaluation will be a continuous process.  Evaluation and monitoring procedures will 
include the tools listed below.  The final evaluation reports will be used to guide future activity selection 
and goal-setting by the SD Non-point Source Information and Education Subcommittee. 
 

1. Pre- and post-surveys and follow up surveys of participants in I&E funded activities will be used, 
where appropriate, to assess changes in knowledge and understanding as well as implementation 
of practices. 

2. Numbers in attendance at programs, users of resources, participants in volunteer activities, 
requests for additional programs and tasks accomplished will be collected. 

3. Anecdotal notes from partnership members, teachers, and participants will be gathered to aid in 
evaluation. 

4. Annual reports will be submitted to DENR for entry in GRTS by April 15 and October 15 
respectively of each year. A final report using a format provided by DENR will be submitted at 
the end of the project period. 
 

The following results will serve as indicators that the project goal was attained: 
 
 Programs funded by 319 funds are maintained or expanded, reaching their milestones. 
 Existing and new programs utilize the mini-grant opportunities to increase the number of South 

Dakotans who receive watershed education or to expand the information and education provided 
to current audiences. 

 A citizens monitoring project has 45 sites monitored and communicates the data to the public. 
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 Conferences include watershed protection in their strands and attract college students, citizens, 
women and Native participants. 

 An awards program to recognize producers is on-going with a steady pool of applicants. 
 A partnership with the state climatologist’s office is developed and tools are disseminated. 
 Educators and students were instructed about water and non-point source issues using materials 

and methods that support state educational initiatives.  Indicators that this occurred include: 
o A minimum of twenty one (21) professional development opportunities occurred. 
o Nine (9) educators utilize the education minigrant  
o Current water festivals continue. 
o An Envirothon competition is maintained. 
o The number of South Dakota participants in World Water Monitoring Day increases as 

do the number of students participating in Earth Day events. Twelve non-water festival 
student events occur. 

 
6.0 BUDGET See attached. 
 
 
7.0 PUBLIC INVOLVEMENT 
  

The public will be involved in this effort through Non-Point Task Force I&E Subcommittee and the 
oversight provided by the SD Discovery Center board. Input will also be received through social media. 
 
Permits:  None required.  Activities included in the project implementation plan are educational or non-
invasive or non-ground disturbing monitoring.  Project activities are also not anticipated to have an impact 
on cultural resources for the same reasons. 

 
8.0 THREATENED AND ENDANGERED SPECIES 
 

The activities outlined in the project are non-construction in nature.  These activities will not cause habit 
disturbances nor will they affect any threatened or endangered species.  The water quality and general 
environmental awareness that results from the successful completion of the project work plan is anticipated 
to have a positive effect on threatened and endangered species and biodiversity. 



Attachment 1: Milestone Table 

Goal/Objective/Task 

  Year 1 Year 2 Year 3 

Quantity 
Months  
 1 - 3 

Months   
4 - 6 

Months   
7 - 9 

Months  
10 - 12 

Months   
1 - 3 

Months   
4 - 6 

Months   
7 - 9 

Months 
10 - 12 

Months   
1 - 3 

Months   
4 - 6 

Months   
7 - 9 

Months  
10 - 12 

Objective: Facilitate understanding of  watershed 
health action to protect watersheds.                                        
Task 1: Develop and coordinate outreach 

campaign                                        
Product 1: Media campaign  1  1  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing 
Product 2: Volunteer Monitoring  45  45  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing 
Product 3: Conference support  6  2           2           2          
Product 4: Climate outreach  1  1  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing  ongoing 
Product 5: Leopold Outreach  3  1           1           1          

Task 2: Competitive Minigrants                                        
Product 6: 10 Minigrants  10  4           3           3          

                                         
Objective: Educate youth and students about 
watersheds and non‐point source pollution                                        
Task 3: Coordinate and support water education                                         
Product 7: Water Festivals  27  3  3  3     3  3  3     3  3  3    
Product 8: Envirothon  3     1           1           1       

        Product 9: Professional  Development  21 workshops/  
9 ed. mini‐grants  1  1  1  4  1  1  1  4  1  1  1  4 

Product 10: Family, Youth and Student  18  1  1  2  2  1  1  2  3  1  1  1  2 
 
 



Attachment 2: Budget 
 
Funding Sources 
 

Funding Sources 
Year 

Total 
1 2 3 

EPA Section 319 $106,500.00 $106,500.00 $107,500.00  $370,500.00 

        

Local Cash & InKind         

    City of Sioux Falls $6,500 $6,500 $7,000  $20,000.00 

East Dakota Water Development 
District 

$5,000 $5,000 $5,000  $15,000 

West Dakota Water Development 
District 

$2,300 $2,350 $2,350  $7,000 

SDSU Foundation $4,000.00 $4,000.00 $4,000.00  $12,000.00 

SDSU Water Resources Institute $600.00 $600.00 $600.00  $1,800.00 

SDSU State Climate office $650.00 $650.00 $650.00  $1,950.00 

Sand County Foundation $2,650.00 $2,650.00 $2,700.00  $8,000.00 

Mini-Grant Recipients $16,500.00 $16,500.00 $17,000.00  $50,000.00 

Volunteer Trainers & Facilitators 
(~1,971 volunteer hours at $15.99/hour) 

$11,150.00 $11,150.00 $11,200.00  $33,500.00 

Local Water Festivals $6,000.00 $6,000.00 $6,000.00  $18,000.00 

Conservation Commission $10,000.00 $10,000.00 $10,000.00  $30,000.00 

SD Discovery Center $26,650.00 $26,725.00 $26,550.00  $77,075.00 

        

Subtotal $92,000 $92,125 $93,050  $277,175 

State/Local Total $92,000.00 $92,125.00 $93,050.00  $277,175.00 

 
 
 
 



Attachment 3: Budget for 319 Watershed Information and Education Project  
 

Item Year 1 year 2 Year 3 Total 319 EPA Local/InKind 

Personnel/Administrative   

Project Coordinator Salary  $36,300 $36,300 $36,400 $109,000 $90,000 $19,000 

Administrative Assistant  $4,500 $4,500 $4,500 $13,500 $12,000 $1,500 

SD Discovery Center Staff support $7,725 $7,725 $7,725 $23,175 $0 $23,175 

Office Space @ $575 per month  $6,900 $6,900 $6,900 $20,700 $0 $20,700 

Travel $5,833 $5,833 $5,834 $17,500 $10,500 $7,000 

Supplies $1,600 $1,600 $1,600 $4,800 $3,000 $1,800 

Personnel/Administrative Totals $62,858.00 $62,858.00 $62,959 $188,675 $115,500 $73,175 

Objective 1: Facilitate understanding of  
watershed health action to protect watersheds.   

Task I: Develop and coordinate outreach 
campaign   

Product 1: Media Campaign $16,500 $16,500 $17,000 $50,000 $30,000 $20,000 

Product 2: Volunteer Monitoring $18,333 $18,333 $18,334 $55,000 $33,000 $22,000 

Product 3: Conference $10,000 $10,000 $10,000 $30,000 $15,000 $15,000 

Product 4: Climate Outreach $1,650 $1,650 $1,700 $5,000 $3,000 $2,000 

Product 5: Leopold Conservation Award $6,650 $6,650 $6,700 $20,000 $12,000 $8,000 

Task 2: Competitive mini-grants   

Product 6: Local or regional watershed I&E 
projects $33,333 $33,333 $33,334 $100,000 $50,000 $50,000 

Objective 1 Totals $86,466 $86,466 $87,068 $260,000 $143,000 $117,000 

Objective 2: Educate youth and students about 
watersheds and non-point source pollution   

Task 3: Water Education   

Product 7: Water Festivals $12,000 $12,000 $12,000 $36,000 $18,000 $18,000 

Product 8: Envirothon $22,000 $22,000 $22,000 $66,000 $36,000 $30,000 

Product 9: Professional Development $27,500 $28,000 $28,000 $83,500 $50,000 $33,500 

Product 10: Family, Youth and Student $4,500 $4,500 $4,500 $13,500 $8,000 $5,500 

Objective 2 Totals $66,000 $66,500 $66,500 $199,000 $112,000 $87,000 

Totals $215,324 $215,824 $216,527 $647,675 $370,500 $277,175 

Percent of Grant         57% 43% 

 


